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CAPITAL IMPROVEMENT SCHEDULE DETAIL

Primary

Secondary

Objective | Objective Task Responsible Party Schedule |Critical Path
1 3 Finalization of schedule and overview of capital planning process. City staff 7/19/2010 Y
1 2 Presentation of schedule and overview of capital planning and referendum process to Finance Committee. Finance Committee 7/27/10
1 3 Eg:; project subcommittees to identify and evaluate projects, ensuring cross-connections between functional areas and associated Master City staff 8/1/10
1 3 Form an executive capital project oversight committee charged with managing the project protfolio. City staff 8/1/10
1 2 Presentation of schedule and overview of capital planning and referendum process to City Council. City Council 8/10/10
1 3 Finalize draft project criteria for identifying, selecting and evaluating projects. City staff 8/15/10 Y
1 2 City Council Mini Retreat - go/no-go CIP decision, approval of schedule and overview; nominations for Citizen Advisory Committee. City Council 8/27/10 Y

Establish capital project guidelines formanaging and overseeing projects; capture gudielines in CIP handbook, with documented .
1 3 L City staff 8/31/10
management procedures, roles and responsibilities.
Projects identified at department level based on City Council strategic goals, master plans, and organizational/communtiy needs; projects .
1 3 o . . . . : City staff 9/1/10 Y
presented to key Boards and Commissions for input; projects submitted to subcommittee chairs.
2 3 Citizen Advisory Committee inaugural meeting. Advisory Committee 9/15/10 Y
1 3 City Council Finance Committee budget and capital briefing. Finance Committee 9/21/10
. . . . . . L City Council / City Staff/
2 3 Host two community workshops to introduce capital planning process and engage feedback on project selection criteria. Advisory Committee 10/1/10 Y
1 3 Projects evaluated, packaged and prioritized for recommendation up the executive management team by subcommittees. City staff 10/8/10 Y
2 3 Citizen Advisory Committee meeting. Advisory Committee 10/13/10
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1 3 City Council Finance Committee budget and capital briefing. Finance Committee 10/26/10
2 3 Conduct survey to identify citizen priorities and cost thresholds. Advisory Committee 10/30/10 Y
1 3 Complete a project management training academy for city staff involved with capital projects. City staff 10/31/10
1 3 Projects presented, evaluated, and prioritized by executive management team. City staff 11/1/10 Y
5 2 Finalize community outreach and education campaign plan. Advisory Committee 11/1/10
2 3 Citizen Advisory Committee meeting. Advisory Committee 11/10/10 Y
1 3 City Council Finance Committee budget and capital briefing. Finance Committee 11/16/10
5 2 Fifth Tuesday Community meeting - present project lists for final input and changes. Ci&zagg:ycggnoqixiﬁ;aeﬂ/ 11/30/10
2 3 Project packages presented to key Boards and Commissions. City staff 11/30/10
2 3 Citizen Advisory Committee meeting. Advisory Committee 12/1/10
1 3 City Council Finance Committee budget and capital briefing. Finance Committee 12/8/10
4 2 Project list finalized and accepted by City Council. City staff 12/14/10 Y
5 2 City Council retreat - goal setting and CIP strategy. City Council 1/7-8/11
5 2 Grassroots campaign launched. Advisory Committee 1/1/11 Y
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2 3 Citizen Advisory Committee meeting. Advisory Committee 1/19/11

City Council Finance Committee budget and capital briefing.

Finance Committee

1/25/11
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2 3 Citizen Advisory Committee meeting. Advisory Committee 2/16/11

1 3 City Council Finance Committee budget and capital briefing. Finance Committee 2/22/11

5 2 Education materials finalized and produced. City Staff 3/1/11 Y
5 2 Complete measure design. Advisory Committee 3/1/11 Y
5 2 Deliver presentations to key community groups and leaders. Advisory Committee 3/1/11

2 3 Citizen Advisory Committee meeting. Advisory Committee 3/16/11

5 2 Community education effort launched - public event, Web presence and social media established. City ng:qcrirlﬂ/tgivisory 3/17/11 Y
1 3 City Council Finance Committee budget and capital briefing. Finance Committee 3/22/11

5 2 Public information session held. C%\c/;i(s);:ycg)i)g:r{it?;zﬂ/ 3/29/11

5 2 Public information session held. szaggrycggnoqixiﬁ;aeﬂ/ 4/5/2011

5 2 City-wide education mailer sent. City Staff 4/15/11 Y
5 2 Radio advertisements begin to run. City Staff 4/15/11

5 2 Public information session held. C%\c/;i(s);:ycg)i)g:r{it?;zﬂ/ 4/19/11

2 3 Citizen Advisory Committee meeting. Advisory Committee 4/20/11
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5 2 Q&A breakfast for community leaders. City C.OUHC" / Clty.Stah‘/ 4/22/11 Y
Advisory Committee
1 3 City Council Finance Committee budget and capital briefing. Finance Committee 4/26/11

Election Day.

5/1/2011




